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Vendor ID: 0264 DOWHOWER CONSTRUCTION, INC. (WAY

Pay Period End Date:

05.25.2015

Contract Location:
PALISADE MAINTENANCE FACILITY

Contractor:
DOWHOWER CONSTRUCTION, INC. (WAYNE)
1500 E 6TH ST

NORTH PLATTE NE 69101

Phone:
(308)532-9388

Escrow Agent:

Surety Co:
MERCHANTS NATIONAL BONDING, INC.

Counties
HAYES
Project Fed State Highway Begin
Number Project Number Number Ref
Post
K700 AFE K-700

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

PROG

02.27.2014

04.07.2014

12.31.2014
05.12.2014

PALISADE MAINTENANCE

FACILITY

Current Contract Amt
$2,261,225.15

Original Contract Amt
$2,423,000.00

% Dollar Comp
99%
% Time Comp
135%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Wilson, Drew
Operations
Kress, Jason
Controller

Burling, Laurie

Total for Adjustments

Payment

06.11.2015

06.16.2015

06.16.2015

Total to Date

Prev to Date

$2,245,777.03  $2,181,198.93
$.00 $.00
$2,245,777.03  $2,181,198.93
$-224,577.70 $-218,119.89
$.00 $.00

$.00 $.00

$2,021,199.33

$1,963,079.04

-$50,500.00  -$35,500.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00

-$50,500.00  -$35,500.00

$1,970,699.33  $1,927,579.04

District Engineer

Goebel, Brice
Controller

Burling, Laurie

This Estimate

$64,578.10
$.00
$64,578.10
$-6,457.81
$.00
$.00
$58,120.29

-$15,000.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$15,000.00

$43,120.29

06.12.2015

06.16.2015
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Contract ID: K700 Vendor ID: 0264 DOWHOWER CONSTRUCTION, INC. (WAY

Est Number: 0013 Pay Period End Date:  05.25.2015 Est Number: 0013 Pay Period End Date:  05.25.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
PALISADE MAINTENANCE FACILITY 0009 0009 5899.10 120.5186 100.000 12,051.86
0001 0001 5899.01 1,544.8167 100.000 154,481.67 SPECIALTIES EACH 100.000 12,051.86
GENERAL CONDITIONS EACH 100.000 154,481.67 100.000 12,051.86
90.000 139,033.51 1.830 220.55
0.000 0.00 0010 0010 5899.23 1,262.0871 100.000 126,208.71
0002 0002 5899.03 6,392.5132 100.000 639,251.32 PLUMBING EACH 100.000 126,208.71
CONCRETE EACH 100.000 639,251.32 100.000 126,208.71
100.000 639,251.33 9.240 11,661.68
0.000 0.00 0011 0011 5899.22 1,431.3882 100.000 143,138.82
0003 0003 5899.04 27.9626 100.000 2,796.26 PLUMBING, HEATING, VENTILATING AND AIR EACH 100.000 143,138.82
MASONRY EACH 100.000 2,796.06 CONDITIONING 100.000 143,138.81
100.000 2,796.26 Heating, Ventilating and Air-Conditioning 3.260 4,666.33
0.000 0.00  go12 0012 5899.26 1,954.753 100.000 195,475.30
0004 0004 5899.05 1,403.7655 100.000 140,376.55 ELECTRICAL EACH 100.000 195,475.30
METALS EACH 100.000 140,376.55 100.000 195,475.31
100.000 140,376.56 5.000 9,773.77
0.000 000 0013 0013 5899.31 1,333.209 100.000 133,320.90
0005 0005 5899.06 173.7687 100.000 17,376.87 EARTHWORK EACH 100.000 133,320.90
WOOD, PLASTICS AND COMPOSITES EACH 100.000 17,376.87 100.000 133,320.91
100.000 17,376.88 0.000 0.00
0.000 0.00  0o14 0014 5899.32 1,735.1361 100.000 173,513.61
0006 0006 5899.07 2,258.8887 100.000 225,888.87 EXTERIOR IMPROVEMENTS EACH 100.000 173,513.61
THERMAL AND MOISTURE PROTECTION EACH 100.000 225,888.87 100.000 173,513.62
100.000 225,888.86 4.700 8,155.14
3.600 8,132.00  gp15 0015 5899.33 931.6287 100.000 93,162.87
0007 0007 5899.08 1,511.3805 100.000 151,138.05  UTILITIES EACH 100.000 93,162.87
OPENINGS EACH 100.000 151,138.05 100.000 93,162.87
100.000 151,138.05 0.000 0.00
0.320 483.64 0016 0016 5899.13 251.9536 100.000 25,195.36
0008 0008 5899.09 1,771.2724 100.000 177,127.24  SPECIAL CONSTRUCTION EACH 100.000 25,195.36
FINISHES EACH 100.000 177,127.24 . . 100.000 25,195.36
Special Equipment
100.000 177,127.24 0.000 0.00
7.020 12,434.33 0017 0017 5899.27 124.9574 100.000 12,495.74
COMMUNICATIONS EACH 100.000 12,495.74
100.000 12,495.74
72.430 9,050.66
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Vendor ID: 0264 DOWHOWER CONSTRUCTION, INC. (WAY

Est Number: 0013 Pay Period End Date:  05.25.2015 Est Number: 0013 Pay Period End Date:  05.25.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4000 4000 5899.03 -31,792.00 0.000 0.00 4009 4009 5899.26 138.00 0.000 0.00
CONCRETE EACH 1.000 -31,792.00 ELECTRICAL EACH 1.000 138.00
1.000 -31,792.00 CO 003 1.000 138.00
0.000 0.00 0.000 0.00
4001 4001 5899.07 -50,666.00 0.000 0.00 4010 4010 5899.08 902.75 0.000 0.00
THERMAL AND MOISTURE PROTECTION EACH 1.000 -50,666.00 OPENINGS EACH 1.000 902.75
1.000 -50,666.00 CO 004 1.000 902.75
0.000 0.00 0.000 0.00
4002 4002 5899.08 -18,275.00 0.000 0.00 4011 4011 5899.08 161.00 0.000 0.00
OPENINGS EACH 1.000 -18,275.00 OPENINGS EACH 1.000 161.00
1.000 -18,275.00 CO 005 1.000 161.00
0.000 0.00 0.000 0.00
4003 4003 5899.09 -10,332.00 0.000 0.00 PALISADE MAINTENANCE FACILITY Contracted 2,423,000.00
FINISHES EACH 1.000 -10,332.00 Current 2 261.225.15
1.000 -10,332.00 In place 2,245,777.03
0.000 0.00 This Estimate 64,578.10
4004 4004 5899.23 -9,357.00 0.000 0.00 Totals for contract Contracted 2,423,000.00
PLUMBING EACH 1.000 -9,357.00 Current 2,261,225.15
1.000 -9,357.00 In place 2,245,777.03
0.000 0.00 This Estimate 64,578.10
4005 4005 5899.22 -4,214.00 0.000 0.00
PLUMBING, HEATING, VENTILATING AND AIR EACH 1.000 -4,214.00
CONDITIONING 1.000 -4,214.00
0.000 0.00
4006 4006 5899.26 -7,995.00 0.000 0.00
ELECTRICAL EACH 1.000 -7,995.00
1.000 -7,995.00
0.000 0.00
4007 4007 5899.13 -22,166.00 0.000 0.00
SPECIAL CONSTRUCTION EACH 1.000 -22,166.00
1.000 -22,166.00
0.000 0.00
4008 4008 5899.22 -8,179.60 0.000 0.00
PLUMBING, HEATING, VENTILATING AND AIR EACH 1.000 -8,179.60
CONDITIONING 1.000 -8,179.60
CO 002 0.000 0.00







